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DATA REQUIREMENTS LIST
FOREWORD

The Data Requirements List identifies data requirements in support of the NOAA Fisheries Research Vessel
(FRV) acquisition. All submittals must be prepared in the contractor’s format and must be clear, legible, and
typed where appropriate. All calculations and design data must be provided in metric standard units, to the
maximum extent practical, except where existing documentation is in the inch-pound system.

The contractor is encouraged to eliminate any data duplicated among data items. Consequently, schedules,
reports, meeting minutes and reviews are to be consolidated to the maximum extent possible.

1. ELECTRONIC MANAGEMENT INFORMATION SYSTEM

The Government will operate and maintain a secure, Web-based electronic information management
system which will be used for the review of deliverables provided by the Contractor. The Contractor
shall upload all deliverables required by Exhibits A, B and C to the electronic information
management system.

The contractor must update data and products in digital form, to reflect current configuration and
program status, with updates submitted as required by design development. The Government will
review and approve this information electronically, as appropriate. Electronic deliverables other than
drawings must be in a file format compatible with the Microsoft Office 97 suite of programs.
Computer-aided drawings must be in a format compatible with AutoCAD version 14. Technical
manuals, drawings and some reports must also be provided in CD ROM format as a final
deliverable.

The sharing and exchange of information will be by industry standard neutral data formats and

communication protocols. The system will include a means to ensure only authorized and
appropriate access to and update of information.

2. DATA SUBMISSION

All submittals, including drawings, reports and machine-produced listings must be provided with the
following information:

Contractor's serial number and date
Applicable hull registry number(s) and Contractor's hull number(s)

The contract number, data item number, and data item title. When multiple submissions are made under
the same data item (such as drawings, purchase orders, or test reports), a subtitle must be included to
further identify the content.

A list of all enclosures being submitted in the data package.

A revision letter and date must be included to reflect the revision of any previously submitted
document. The cover sheet must provide a brief explanation of the reason for the change or a more
detailed discussion must be included in the content of the submittal.

Submittals requiring approval must state: "This document requires Government approval." If approval
has been granted, the approved version must state: "This document has been reviewed and approved by
the Government."



"

Submittals for a specific hull must state: "This is a final submission (if applicable) for Hull .
Incremental submittals and documents regarding recurring meetings or events must identify the specific
increment/event date (if not otherwise identified in the subtitle).

Distribution and quantity of copies being sent

3. SUBMISSION SCHEDULE

The Contractor must maintain scheduling data relating to the submission requirements of data items and, to
the maximum extent possible, must ensure that actual deliveries are made on or before specified due dates.
Submission criteria are usually based on key events that are known to both the Contractor and to
Government personnel (such as contract award). The contractor must alert the Contracting Officer and
ConRep via email that a data item is available for review.

4. QUALITY CONTROL

The Contractor must maintain internal quality control to ensure submittals are complete and adequate and
should not rely on Government review comments to ensure the technical accuracy of data.

The approval time period for Government review, identified in the data requirements list, commences at
receipt of the data by the Government agency responsible for providing approval.

In most cases, approval will be granted subject to resolution of issues raised by review comments. If all
issues can be successfully resolved, the Contractor must correct and resubmit the data. In the event the
Contractor disagrees with the intent of the review comments or is unable to comply with and/or resolve
issues raised, the Contractor must submit correspondence explaining the disagreement and propose suitable
alternatives with supporting rationale.

5. EXHIBITS

The following tables summarize all data deliverables:



EXHIBIT A

Document Reference Document Title Date Due Approval | Review [Notes
Number Required Period
A001 SOR Section |Equipment Equivalency Certificates 60 days prior planned Yes 30
042j, release of purchase
Contract order
Section C-3
A002 SOR Section |Non-Regulatory Body Correspondence 5 days after issue HC
042]
A003 SOR Section |Regulatory Body Correspondence 5 days after issue or HC
042j, Contract receipt See
Section C-17 Note 1
A004 SOR Section |Conference/Meeting Agendas and Minutes 7days prior and 14 Yes 30 for
042j, 0730, days after meeting minutes
Contract
Section C-1
A005 SOR Section |Schedules 30 DAC, 10 days
042j, 092g, after change
094h
A006 SOR Section |Purchase Orders 5 days after release
042j of purchase order
A007 SOR Section |Purchase Order Index 60 DAC
042j
A008 SOR Section [Fire and Flooding Protection Plan 90 days before Yes 30
045f construction
A009 SOR Section [Hull Protection Plan 90 days before
045f construction
A010 SOR Section |Launching Plan 90 days before Yes 30
045f launch
A011 070k, 591p Certificates/Certifications 7 days after issue HC
A012 SOR Section |Endurance Fuel Calculations 365 DAC
070k
A013 SOR Section |Maneuvering Performance Prediction 365 DAC
070k
A014 SOR Section |Seakeeping Analysis Report 90 days before
070k construction
A015 SOR Section |Register of Lifting Appliances Prior to BT
070k
A016 SOR Section [Noise Control Program Plan 90 DAC Yes 30
073p
A017 Not Used
A018 SOR Section [Acoustic Training Program Plan 120 DAC Yes 30
073p
A019 SOR Section |Propulsion Motor Mounting System Design per A016
073p Report
A020 SOR Section |Noise Control Corrective Action Report per A0O16
073p
A021 SOR Section |Airborne Noise Analysis Report per A016
073p
A022 SOR Section [Hull Vibration Analysis Report per A0O16
073p
A023 SOR Section |Propulsion Shaft Vibration Analysis Report per A0O16
073p
A024 SOR Section |Resilient Mount and Foundation Vibration per A0O16
073p Design and Analysis Report
A025 SOR Section |Sonar Self-Noise Analysis Report per A0O16
073p
A026 SOR Section [List of Acoustic Isolation Systems per A016
073p
A027 SOR Section |Subdivision Analysis 30 days after analysis
079d
A028 SOR Section |Intact Stability Analysis 30 days after analysis
079d
A029 SOR Section |Damage Stability Analysis 30 days after analysis
079d
A030 SOR Section |Trim and Stability Computer Program before AT
079d
A031 SOR Section |Trim and Stability Booklet 30 days after inclining CD.
079d experiment HC




Document Reference Document Title Date Due Approval | Review [Notes
Number Required Period
A032 SOR Section [Component Removal Routes 12 MAC
081c
A033 SOR Section |Maintenance Plan before AT CD
081c
A034 SOR Section |Construction Drawings per drawing schedule CD
085b
A035 SOR Section |Tank Capacity Curves, Booklet of Tank per drawing schedule CD
085b Sounding Tables and Drawings
A036 SOR Section [Lines and Offsets Drawing per drawing schedule CD
085b
A038 SOR Section |Final Drawings 90 days after SD CD,
085b HC
A039 SOR Section |Final Drawing Index 90 days after SD CD,
085b HC
A040 SOR Section |Ship Acceptance Program Plan 180 DAC Yes 30
092g
A041 SOR Section |Test/Trials Schedule 90 days before test
0929, 073p,
094k
A042 SOR Section |Test/Trials Plans and Procedures/Agendas 90 days before test Yes 30
0929, 073p,
094k
A043 SOR Section |Test/Trials Reports 30 days after test
092g, 073p,
094k, 097b,
565b, 603e
AO44 SOR Section |Notification of Test/Trials 14 days prior to test
094k, 073p or trial
A045 SOR Section |Weight Estimates initial 120 DAC, Yes 30
096b revisions each 60
days
A046 SOR Section (Inclining Experiment Procedure 14 days before
097b inclining experiment
A047 Section 099b |Photographs 10 days after HC
photographs are
taken
A048 SOR Section |SSV Related Data 90 DAC
200c
A049 SOR Section |Shaft Alignment Analysis with drawings
243b
A050 SOR Section |Electric Power Load Analysis 180 DAC Yes 30
300c
A051 SOR Section |HVAC Load Calculations 180 DAC
512f
A052 SOR Section |Cable Data at receipt of cable
591p
A053 SOR Section |Color Coordination Manual 180 DAC Yes 30
600c
A054 SOR Section |Key Tags and Index Book prior to AT
604e
A055 SOR Section |Paint Schedule 180 DAC CD
631a, e
A056 SOR Section [Paint Report 7 days after
631e application
A057 Contract Configuration Management Plan 60 DAC Yes 30
Section C-7
A058 Contract Engineering Change Proposal (ECP) as required Yes 45
Section C-7
A059 Contract Request For Deviation (RFD) as required Yes 20
Section C-7
A060 Contract Request For Waiver (RFW) as required Yes 20
Section C-7
A061 Contract Contract Problem Identification Report (CPIR) |as required Yes 45
Section C-8
A062 Contract History of Equipment Usage quarterly after first
Section C, use
Part 1
A063 Contract Facility Certification Report or Alternate 90 DAC
Section C-9  |Drydocking/Launching Method




Document Reference Document Title Date Due Approval | Review [Notes
Number Required Period
A064 Contract Grounding/Damage/Collision Report verbal 24 hrs, written
Section C-4 5 days after event
A065 Contract Adverse Environmental Conditions Plan 60 DAC Yes 30
Section C-15
A066 Contract Installation & Checkout (I&C) Spares; Storage, |90 days prior to
Section H Inventory Management and Issue Procedures [installation
A067 Contract Accountability of Government Property List 30 days after receipt
Section H
A068 Contract Progressing System Description 60 DAC, monthly Yes 30
Section H thereafter
EXHIBIT B
Document Reference Document Title Date Due Approval | Review [ Notes
Number Required Period
B001 SOR Section |Logistics Support Plan (LSP) 90 DAC Yes 30
080b
B002 SOR Section |Outfitting Summary Statistics per LSP, final at Final Yes 30
083c AT
B003 SOR Section |Outfitting Operations Plan 365 DAC Yes 30
083d
B004 SOR Section |Required Spare and Repair Parts List per LSP
083d
B005 SOR Section |Additional Spare and Repair Parts Equipment [per LSP Yes 30
083d List
B006 SOR Section [Consolidated Spare/Repair Parts Inventory List |per LSP, final at Yes 60
083d delivery
B007 SOR Section |Technical Manual Organization Plan (TMOP) (90 DAC Yes 30
086b
B008 SOR Section |Technical Manual Status Report quarterly
086b
B009 SOR Section |Technical Manuals per TMOP Yes 45 CD,
086b HC
B010 SOR Section [Engineer’'s Operating Manual per TMOP Yes 45 CD,
086b HC
EXHIBIT C
Document Reference Document Title Date Due Approval Review | Notes
Number Required Period
Co001 Contract Crew Familiarization Program Plan 90 days after Yes 30
Section C, exercise of option
Part 1
C002 Contract Instructor Lesson Plans per schedule Yes 30
Section C,
Part 1
C003 Contract Student Guides per schedule Yes 30
Section C,
Part 1
Notes:

DAC is days after contract award.
SD is ship delivery

CD is CD ROM Deliverable

Note 1: Copies of correspondence, with attachments, shall be directly submited from ABS to the

Government.

HC is Hard Copy, two paper deliverables are required.
AT is Acceptance Trials




	1.  ELECTRONIC MANAGEMENT INFORMATION SYSTEM
	2.  DATA SUBMISSION

